SECTION 012600
CONTRACT MODIFICATION PROCEDURES

PART 1 GENERAL
11 CHANGE ORDER PROCEDURE

A.

If a change in the design of any portion of the work or the requirements of the
Project Manual is deemed necessary by the Department of Public Property, the
Department may order an alteration to, or a change in, the work covered by the
Contract Documents, and the contractor shall comply with such orders. If such
changes increase the cost of the work to the Contractor, the City will allow
additional compensation. If such changes diminish the cost of the work to the
Contractor the City may deduct the amount of the diminution. No consequential
loss or profit due to reduction in the scope of work will be allowed the
Contractor, but the Contractor may be entitled to an extension of time in these
instances. No changes shall be made except upon a Department of Public
Property standard Change Order Form, signed and executed by the Contractor
and the Department of Public Property authorizing the change and fixing the
method of compensation or deduction. This Section specifies administrative and
procedural requirements for handling and processing Change Orders.

The execution of a change order (increase or decrease) will require a
proposal from the Contractor on company letterhead. Such proposal will
include a complete description of the change and schedule impact and a
complete cost breakdown including such items as Labor, Materials,
Equipment, Crew Composition, Sub-Contractor costs, and associated
Insurance and Bonding costs (if applicable). The contractor is entitled to
percentage mark-ups on some of these items as stated in the Standard
Contract Requirements. The proposal is to be submitted to the identified
Department of Public Property Project Coordinator. Upon review and
approval by the Department of Public Property Project Team, a signed
Department of Public Property standard Change Order Form will be
forwarded to the Contractor for final execution.

1.2 RELATED WORK SPECIFIED ELSEWHERE

A

Applicable provisions of Bidding Requirements, Contract Requirements and
other Division 1 sections including Sections 48 through 52 of the Standard
Contract Requirements (007200).

13 CONTRACTOR’S RESPONSIBILITY TO INFORM

A

Communication, either verbal or written, between the City or Design
Professional and the Contractor, Subcontractors, or other parties involved, during
the normal course of administration of the Contract, does not in any way
constitute acceptance of a Change Order or direction to modify the Contract
unless said communication is in the form of a written Change Order or
Construction Change Directive as specified herein.

Communication from the City or Design Professional including, but not limited
to the following, does not constitute approval of a Change Order:

1. Submittal review including submittals returned with notations and
corrections;
2. Site observation, conversation and reports;
3. Participation in pre-construction, pre-installation, progress or other
meetings;
4, Clarification sketches or drawings.
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It is the responsibility of the Contractor to inform the City that any
communication has, in the Contractor’s opinion, caused reason to modify the
Contract. The Contractor shall not undertake work which, in his opinion,
requires a Change Order without completing procedures outlined herein.

Work done without completing Change Order procedures is entirely at the
Contractor’s own risk, even if the Contractor believes that communications from
the City or Design Professional contain instructions to do work outside of the
Contract scope.

The City and Design Professional will not willfully instruct work to be done that
differs from the contract except through the Change Order procedures contained
herein.

14 MINOR CHANGES IN THE WORK

A

Supplemental instructions, not involving an adjustment to the Contract Sum or
Contract Time, may be issued in writing by the City.

15 CHANGE ORDER PROPOSALS

A

City-Initiated Change Order Proposal - Proposed changes in the Work that will
require adjustment to the Contract Sum or Contract Time will be issued by the
City, with a detailed description of the proposed change and supplemental or
revised Drawings and Specifications, if necessary.

1. Change Order Proposal requests issued by the City are for information
only. Do not consider them as instruction either to stop work in
progress, accelerate the work or to execute the proposed change.

2. Unless otherwise indicated in the Change Order Proposal request, within
20 days of receipt of the Change Order Proposal request, submit to the
City for review, an estimate of cost necessary to execute the proposed
change.

a. Include a list of quantities of products to be purchased and unit
costs, along with the total amount of purchases to be made.
Separate labor and material charges. Where requested, furnish
survey data to substantiate quantities.

b. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.
C. Include a statement indicating the effect the proposed change in

the Work will have on the Contract Time or any special efforts
of the Contractor that will be employed to reduce the delay.

d. Indicate that the Change Order Proposal is in response to a City
request and submit it to the City as stated in 1.1 (B) of this
section.

Contractor-Initiated Change Order Proposal — When Contractor claims latent or
other unforeseen conditions require modifications to the Contract, the Contractor
may propose changes by submitting a Change Order Proposal.

1. Include a statement outlining the reasons for the change and the effect of
the change on the Work. Provide a complete description of the proposed
change. Indicate the effect of the proposed change on the Contract Sum
and Contract Time.

2. Include a list of quantities of products to be purchased and unit costs
along with the total amount of purchases to be made. Where requested,
furnish survey data to substantiate quantities.
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3. Indicate applicable taxes, delivery charges, equipment rental, and
amounts of trade discounts.

4. Comply with requirements in Section 012500 “Substitution Procedures”
if the proposed change in the Work requires the substitution of one
product or system for a product or system specified.

5. Submit the proposal to the City as stated in 1.1 (B) of this section.

1.6 ALLOWANCES
A. Refer to Section 012100, Allowances.
1.7 CONSTRUCTION CHANGE DIRECTIVE (Force Account)

A. When the City and Contractor are not in total agreement on the terms of a
Change Order Proposal, the City may issue a Construction Change Directive
instructing the Contractor to proceed with a change in the Work, for subsequent
inclusion in a Change Order.

B. The Construction Change Directive will contain a complete description of the
change in the Work.
C. Documentation - Maintain detailed records on a time and material basis of work

required by the Construction Change Directive. After completion of the change,
submit an itemized account and supporting data necessary to substantiate cost
and time adjustments to the Contract.

1. Contractor’s documentation will not, by itself, establish the final cost.

2. The City reserves the right to determine the value of the change in Work
per the requirements of this Section.

1.8 DETERMINATION OF COST

A. City reserves the right to use established estimating methods (including but not
limited to industry standards and unit prices listed in this manual) to determine a
fair and reasonable cost for changes in the Work.

PART 2 PRODUCTS Not used.
PART 3 EXECUTION
3.1 Sample Change Order Form, contact Project Coordinator for actual document.
-END-
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