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SECTION 013113 

PROJECT COORDINATION 

 

PART 1   GENERAL 

 

1.1 DESCRIPTION OF WORK 

A. This Section describes each Prime Contractor’s responsibilities to coordinate the 
work and related administrative procedures. 

1.2 RELATED REQUIREMENTS SPECIFIED ELSEWHERE 

A. Applicable provisions of Bidding Requirements, Contract Requirements in 
Division 0 and all applicable Division 1 sections. 

1.3 SUBMITTALS 

A. Submit the following prior to or coincidental with the initial application for 
payment. 

1. List of contractor’s staff assigned to the project and responsibilities 
including personnel on and off-site.  Include mailing address, delivery 
address, phone, fax, mobile phone, etc.  For at least three (3) staff, list 
phones where personnel can be reached during non-work hours for 
emergencies. 

2. List of contractor’s consultants and sub-contractors with similar 
requirements as above. 

3. List of principal suppliers and fabricators with similar requirements as 
above.  No emergency phone number required. 

1.4 OBSERVATION OF WORK BY OTHERS 

A. Observation of the Work by the City, Design Professional, Inspection and 
Testing Agencies or any other party shall not be interpreted as relieving the 
Contractor from responsibility for coordination of all Work, superintendence of 
the Work, and scheduling and direction of the Work or any other requirement of 
the Contract. 

1.5 GENERAL CONTRACTOR'S RESPONSIBILITIES 

A. Coordinate the Work and Schedules of each separate Prime Contractor. 

B. Coordinate construction activities included under each Prime Contractor to 
assure efficient and orderly installation of each part of the Work.  Coordinate 
construction operations included under different Contracts that are dependent 
upon each other for proper installation, connection, and operation. 

C. Where installation of one part of the Work is dependent on installation of other 
components by other Prime Contractors, either before or after its own 
installation, schedule construction activities in the sequence required to obtain 
the best results. 

D. Where availability of space is limited, coordinate installation by each Prime 
Contractor of different components to assure maximum accessibility for required 
maintenance, service and repair. 
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E. Make adequate provisions to accommodate items scheduled for later installation. 

F. Where necessary, prepare memoranda for distribution to each Prime Contractor 
outlining special procedures required for coordination.  Include such items as 
required notices, reports, and attendance at meetings.  Copy memoranda to City 
and Design Professional. 

G. Coordinate compatibility of products furnished by each Prime Contractor.  Refer 
to Section 016001 Products and Materials, Division 1. 

H. Administrative Procedures - Coordinate scheduling and timing of each Prime 
Contractor’s required administrative procedures with other construction 
activities to avoid conflicts and ensure orderly progress of the Work.  Such 
administrative activities include, but are not limited to, the following: 

1. Preparation of Contractors Construction Schedules and Schedules of 
submittals. 

2. Installation and removal of temporary facilities. 

3. Delivery and processing of submittals. 

4. Progress meetings. 

5. Project Closeout activities. 

1.6 EACH PRIME CONTRACTOR'S RESPONSIBILITIES (including the General 
Contractor) 

A. Cooperate with the General Contractor’s coordination efforts for orderly 
progress of the Work without delay or covering work which needs to be 
accessible to other Primes. 

B. Coordinate the Work of associated sub-contractors. 

C. Establish a Contractor’s Construction Schedule and coordinate with General 
Contractor. 

D. Maintain on the job-site at all times during the performance of the Work, a 
competent, English speaking superintendent. 

E. Coordinate construction activities included under various Sections of these 
Specifications to assure efficient and orderly installation of each part of the 
work.  Coordinate construction operations included under different Sections of 
the Specifications that are dependent upon each other for proper installation, 
connection, and operation. 

F. Where availability of space is limited, coordinate installation of different 
components to assure maximum accessibility for required maintenance, service 
and repair. 

G. Make adequate provisions to accommodate items scheduled for later installation. 

H. When necessary, prepare memoranda for distribution to each party involved 
outlining special procedures required for coordination.  Include such items as 
required notices, reports, and attendance at meetings.  Copy memoranda to City 
and Design Professional. 

I. Coordinate compatibility of products.  Refer to Products and Materials, Division 
1. 
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J. Administrative Procedures - Coordinate scheduling and timing of required 
administrative procedures with other construction activities to avoid conflicts 
and ensure orderly progress of the work.  Such administrative activities include, 
but are not limited to, the following: 

1. Preparation of schedules. 

2. Installation and removal of temporary facilities. 

3. Delivery and processing of submittals. 

4. Progress meetings. 

5. Project Closeout activities. 

1.7 LACK OF COOPERATION BETWEEN CONTRACTORS 

A. Delays attributable to lack of cooperation between the separate Prime 
Contractors and their sub-contractors shall not be recognized as a claim for 
delay.  Claims by a contractor for costs due to such delays shall not be paid by 
the City. 

B. Delays, including delays caused by lack of cooperation, shall result in penalties 
by the City as stipulated under paragraph 25e of the Standard Contract 
Requirements. 

1.8 SUBCONTRACTOR'S RESPONSIBILITIES 

A. Comply with the direction of each Prime Contractor in coordination efforts listed 
above. 

 

PART 2   PRODUCTS  Not Used 

 

PART 3   EXECUTION  Not Used 

 

- END - 


